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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:30am.
- Surveyed the even centerline punchmarks on top of OBG lifts 8E/W, 9E/W, and 10E/W with the
assistance of Philip He. There was some equipment in the way of shooting the majority of the points on
OBG lift 8W. It should be noted that the set up and break down (control points TIN3, ARMY2, and E3) for
this survey took along time. Began to analyze initial data with previous work done last week and with ABF
night surveys.
- Waiting for TY-Lin's comments for RFI 2341R00 "Stage 2 Concrete Jacking Frame Box Reinforcement".
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.
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